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r_]‘]\, DISTRICT OF COLUMBIA

Powell SIT Meeting

3/24/2016

9AM

Powell ES, 1350 Upshur St NW, Washington, DC
Facilitator: Toussaint Webster

Overview:

Objectives:
To update the SIT on building D layout, features, and progress; To introduce the permitting
process for construction; To deliver a site overview and communicate updated timeline

Attendance:

1 |Jessica Hare 9 [Christine Miller

2 |Tanya Snyder 10 |James Hennessy
3 [Christine Stoessel 11 |Ms. Lyons-Lucas
4 |Zach Teutsch 12 |Novella Brady

5 |Carla Ferris 13 [ Toussaint Webster
6 |Ellyon Bell 14 [Christina Weaver
7 |Mark Sanders 15 [Michele Blackwell
8 |[Andre Rowe 16 | Sean Garganio

9 |Reeve Johnson

Notes:
Issue Comments
Building D Layout * Novella Brady presented both floors of the Building D plan

Recap + Landscape Plan

The Following Questions were asked and comments were made:

= Are there restrooms on the second floor? Yes, there will be a staff restroom on the
2nd floor.

= Where does the land come from that widens that alley? It will take a little from the
former Twin Oaks garden.
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Subcontractors/Trades
Currently Secured

Overview of Permit
Approval Process

Where is bike parking? LEED certification requests it, but the location has not been
finalized.

At least seven staff members bike. Can we have some bike parking at the bottom of
the entrance and some at the top of the stairs/new ADA ramp so they are covered
from the weather? Can there be additional bike parking in the back? We will check
on all three of those locations.

Please remember that the LEED requirement for number of bike parking spaces may
not match what the future bike parking demand will be. It is a low cost solution to
have more bike parking than we need currently, in preparation for the future.
Sitework (outdoors)

Structural Steel

Concrete

Mechanical/Electrical/Plumbing

Windows/Exterior Curtainwall/Glazing

This means that 85% of the subcontractors are bought

Excavation Permit Progress:
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Zoning Approved ﬂ’b 3/11/16
Zonificacion

Department of Energy and Comments received; responses | 3/16/16
Environment (DOEE) submitted 3/16/16; second

Departamento de Medio Ambiente | review and approval pending
del Distrito (DDOE, por sus siglas en

inglés) g

Department of Transportation Approved 3/11/16
(DDOT)

Departamento de Transporte del ﬂ}_)?
Distrito (DL, por sus siglas en

inglés)

Historic Preservation Review Approved 3/11/16

Board (HPRB) ]
Others Pending 3/24/16

Otros Z

Green

Building Permit Progress:
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Department/Agency Current Status As of (date)

DepartamentofAgencias

Zoning Approved ﬂib 3f11/16

Zonificacion

Structural Approved EE 3f11/18

Estructural

Mechanical Approved @ 3f11/18

Mecanica

Electrical Approved 3/11/16

Electricidad Eb

Plumbing Approved Eib 3f11/18

Plomeria

Department of Energy and comments received, responses 3/16/16

Environment (DOEE) Departamento | submitted 3/16/16; second review

de Medio Ambiente del Distrito (DDOE, | and approval pending

por sus siglas en inglés) Z

DC Water Approved ﬂib 3/11/16

Agua De DC

Department of Transportation Received verbal approval from DDOT; 3/24/16

(DDOT) awaiting official approval from DCRA

Departamento de Transporte del Distrito

[DDOT, por sus siglas en inglés)

Department of Health (DOH) Preliminary review done on 3/4/16;  |3/17/16

Departamento de Salud (DOH, por sus target submission date for full review:

siglas en inglés) end of the month Z

Historic Preservation Review Board  Approved ﬂb 3/11/18

{HPRB)

Others (Commission of Fine Arts All Approved 3/11/16
pp

(CFA), Fire, Elevator, Green)

Otros

The Following Questions were asked:
= Without DOEE approval, we can’t start digging on the land, right? Right.

= |s it a lot of small issues in the comments that’s holding us back? It’s mainly
stormwater management, sanitary, sewer, and site utility.

= Will the building still be complete by December ‘16? We will massage the schedule
as much as we can in the minimum amount of time possible.
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= Will an after-hours construction permit be necessary? Not so far, but it could be a
course of action depending on how long we continue to wait on permit approvals.

= The community had been promised permeable pavers, external and inter parking
lot landscape. That is what may be holding up the DOEE portion of the permit. We
are trying to figure out how to achieve that plan within our budget. DOEE has those
plans. They were proposed plans, not promised. The community meeting was held on
June 11, 2015 at the school auditorium. A copy of the presentation is on the DGS
website: DGS website -> Construction tab, select DGS Construction Projects -> select
School Projects -> scroll down to select Powell ES -> the June 11, 2015 Community
Meeting presentation is featured (slide 16 shows the proposed plans for the parking
lot).

= Where are you on the pricing exercise for the playground and parking lot? We have
had an initial meeting, but the process is ongoing.

= Did we find out how much money will be left for playground and parking? No, that
depends on the construction costs for Building D--the one we’re waiting on the
permits for.

= Will the Early Childhood Education (ECE) playspace fit within the NAEYC? Yes, that is
part of the landscaping.

= |s there any news on the custodial storage space and the boiler room? Building D
has a new custodial office. We're still developing plans for the basement (i.e. we're
still working to find what'’s causing water to enter the basement.

= Do we need to go back to the city council and ask for money to fix the problem in
the basement? We won’t know until we identify the problem and price of the
solution.

= | thought that Building D included the auditorium. Will that be renovated? No, it
was renovated in summer 2015. There will be minor changes like removing the
kitchen-related storage, equipment, and refrigerator.

= Will the librarian have furniture, fixtures, and equipment (FF&E) input? Yes, we are
setting up a meeting with Jennifer Boudrye. We will invite the librarian.

= Will the temporary ramp out back interfere with parking? Yes, you will lose two
parking spaces.

= Can we start parking in the lot on the west side of the auditorium? No. That would
interfere with the construction site.

Upcoming School Projected construction initiation pending receipt of work permit:
Construction Activities: = Pending approval - Construction of Temporary Ramp at Existing Parking Lot
March 2016 (Auditorium Entrance). New drawing was shown that interferes with less parking (2

spots instead of four)

* The week following ramp construction - Demolition of basement stairs, excavation for
basement and footings

= 2 Weeks following basement stair demolition - Installation of Foundation Piers
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http://dgs.dc.gov/
http://dgs.dc.gov/dgs-capital-construction-services-division
http://dgs.dc.gov/page/dgs-capital-construction-projects
http://dgs.dc.gov/page/dgs-school-projects
http://dgs.dc.gov/node/790572
http://dgs.dc.gov/node/1077022
http://dgs.dc.gov/node/1077022
https://docs.google.com/a/dc.gov/viewer?a=v&pid=sites&srcid=ZGMuZ292fGRjcHMtc2Nob29sLW1vZGVybml6YXRpb25zfGd4Ojc0YzY3YzI3ZmJhYzYxODE
http://www.naeyc.org/

= Building D furniture, fixtures, and equipment meeting with Powell leadership took
place on March 18, 2016

= The color scheme will be similar to what we have now, with the primary color being
orange.

Desigh Team Review

Demolition of * The permanent ADA ramp in the front - construction ramp will begin Summer ‘16

Basement Stairs and

Construction of

Temporary ADA Ramp

= Contact, with questions and concerns: toussaint.webster@dc.gov and
www.engagedcps.org

» Next meeting: April 21, 2016, SAM

Closing
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http://www.engagedcps.org/

